Glenn Vawter

Director, Strategic Planning & Waste Acceptance
TRW Environmental Safety Systems Inc.

600 Maryland Avenue, SW

Suite 695

Washington, DC 20024

FY 2001 ANNUAL WORK PLAN
Dear Mr. Vawter:

The Office of Acceptance, Transportation and Integration (OAT]I) isinitiating the FY 2001
Annual Work Plan development process. Y ou are requested to submit proposed work package
scope and budget estimates as the first step in the process in accordance with the following
guidance.

The proposed work scope shall detail the multi-year baseline activities to be authorized in FY
2001. Enclosure 1 providesthe level 3 WBS definitions and should be used to prepare the
proposed work packages which will describe the detailed workscopes and budget estimates.
Enclosure 2 liststhe FY 2001 Level 2 milestones and OCRWM deliverables applicable to OATI.
Y our work plan shall include development of contractor deliverables needed to achieve
OCRWM milestones.

Y our proposed workscopes shall be based on total funding for FY 2001 not to exceed

$4,296K (including fee). Y ou are chartered to provide an integrated plan at the third level of the
WBS which optimizes your resources to accomplish these efforts, avoids duplication, and
conforms with Integrated Safety Management requirements.

Work packages shall be proposed which support your total alocation, have a budget estimate,
logically describe proposed work, and are consistent with the FY 2000 structure. Y our planning
should be to alow enough level below the work package to support meaningful association of
work scope, schedule, and budget. Detailed bases of estimates (BOE's) shall be developed for
each work package. BOE shall support the schedule and cost profiles and be consistent with the
elements of cost.

The proposed FY 2001 work package scope and budget estimates shall be submitted to me no
later than May 31, 2000. | expect you to review the proposed scope and budgets with my
Division Directors before submittal.
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If you have any questions, please contact Syed Bokhari at 586-2285.

2 Enclosures

CC:

J. Carlson, RW-44
J. Williams, RW-51
C. Smith, RW-53
S. Bokhari, RW-53
D. Curry, M&O

Dwight E. Shelor, Director

Office of Acceptance, Transportation
And Integration

Office of Civilian Radioactive
Waste Management



2
o
o

324

351

911

Enclosure 1
DEFINITION

Standard Contract Maintenance & M anagement

Develop Standard Disposal Contract modifications and/or deviations, as required,
to support the waste acceptance process and Regional Servicing Contractor
services acquisition processes. Maintain spent nuclear fuel storage data

and assumptions; update Utility Storage Assessment model and industry forecasts
to support Civilian Radioactive Waste Management System planning.

Implement the Standard Disposal Contract and other agreements; validate and
disseminate utility supplied spent nuclear fuel discharge/storage data; if requested
update and publish the Acceptance Priority Ranking and Annual Capacity Report;
and, update and distribute the updated Utility Spent Nuclear Fuel Discharge
Projections and Analysis. Update verification requirements as required, including
commercial and DOE owned spent nuclear fuel and high level waste; and support
the litigation process. Issue the Spent Nuclear Fuel Verification Plan.

DOE Nuclear Materials

Implement the responsibilities established in the Memorandum of Agreement for
acceptance of DOE spent nuclear fuel, high level waste and Navy spent fuel. This
includes issuance of high level waste data needs; development of acceptance
capacities for DOE and Navy materials requiring acceptance, transportation,
disposal and establishment of fee payment schedules.

Project Management & Planning

Provide cost, schedule, planning, and integration related tools and services: cost
and schedule baseline management; Strategic and Program Plan
development/update; and project management documentation. Provide project
control functions by monitoring cost, schedule and technical performance,
performing variance analyses, and developing and implementing corrective
actions.

Develop the Waste Acceptance, Storage and Transportation Annual Plan, and
support the project validation review process.

Systems Engineering
Revise the CRWMS Program baseline to incorporate updated policies,
administration/Congressional direction, and requirements.

Support the development of Project technical baseline and interface control
documentation. Establish initial technical, cost, and schedule baseline for
CRWMS through repository closure. Update Total System Description for the
Program.
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Systems Analysis

Conduct, review, and issue systems engineering logistics and waste stream
analyses to support Program and project planning, project development, and
design. Provide parametric analysis of the options for the Program under
constrained funding.

Total System Life-Cycle Cost (TSLCC) Analysis

Develop and review cost assumption packages in support of the Total System Life
Cycle Cost (TSLCC) analyses;, maintain and enhance, as necessary, detailed cost
and logistics computer models; and update cost databases. Provide input on the
development of fee payment schedules to ensure appropriate allocation of
Congressional Defense Nuclear Waste Disposal Appropriations. Update TSLCC
and Fee Adequacy Report to support SR. Support the associated independent cost
estimate.

Baseline M anagement

Manage all program-level Baseline Change Control Board activities. Monitor

Y MSCO project-level Baseline Change Control Boards' activities. Support the
CCB Secretariat function needed for the Program, OPMA and OATI CCBsfor
processing change proposals as well as tracking and closures of action items
assigned to the approved BCPs.

I nter national Waste M anagement Technology

Assist in preparing for cooperative bilateral meetings and Nuclear Energy Agency
Radioactive Waste Management Committee Meetings. Provide input to the
International Nuclear Waste Management Fact Book and update the document
Status of International High-Level Radioactive Waste Management Program.
Support International efforts with the Russian Federation for the establishment of
abilateral agreement in the area of geologic disposal.



Enclosure 2
Acceptance, Transportation and Integration
FY 2001 Milestones

WBS Milestone Date

3.2.3 Complete Modifications to the Standard Contract 04/30/01

35.2 Complete Revised WAST TPC Estimate for the FY 01 TPC Update 03/30/01

322 Complete RW-859 Commercial SNF Data Tape for CY 2000 Data 07/02/01

3.1.1.1 | POBCCB Approves Transportation SRD Update to Support 08/31/01
351 Complete the FY02 OATI Annual Work Plan (AWP) 09/29/01
911 Revise CRWMS Requirement Document (CRD) TBD

9.1.3 Complete TSLCC Update to Support SR 07/31/01

914 Submit BCPsto PBCCB to Revise the Program Technical Baseline TBD




